


On March 12, 2009, the Metropolitan Government of Nashville and Davidson County, Tennessee 
(Metro) entered into a Consent Decree with the United States and the State of Tennessee.  The 
reporting requirements for Supplemental Environmental Projects (SEPs) (Section VIII., Subsection F., of 
the Consent Decree) includes furnishing EPA and TDEC (along with posting in the Public Document 
Repository for comments) a semiannual report describing the progress of the SEPs up to and during the 
most recent calendar quarter within one month after the end of the second and fourth calendar 
quarters following the Date of Entry (3/12/2009).  Each periodic report shall relate to the information as 
noted in Appendix E of the Consent Decree. 

Appendix E of the Consent Decree contains a description of two SEPs that were filed and entered as part 
of the Decree.  These two SEPs are the Brandywine Farms sewer extension and the Sanitarium Rd. sewer 
extension. 

Brandywine Farms Sewer Extension SEP 

The Brandywine Farms subdivision is located adjacent to Old Hickory Lake in Hermitage, Tennessee. Old 
Hickory Lake is one of several lakes that along with the Cumberland River make up the Cumberland Lake 
Watershed.   

The purpose of the Brandywine Farms SEP is to address water quality issues presented by septic tank 
failures in this unsewered subdivision. By extending public sewer lines into this subdivision, 
bacteriological impairments to Old Hickory Lake, land surface areas, streams within the subdivision, and 
contamination of the groundwater will be significantly reduced. 

This project is highly supported by the Metro Public Health Department of Nashville and Davidson 
County and ranks as the second worst area in Metro’s sewer service area needing public sewer 
extensions.  

The scope of the project consists of laying approximately 33,000 liner feet of 1.5 to 4 inch pressure 
sewers in the Brandywine Farms subdivision including pressure service lines to the right‐of‐way line for 
each house that currently has a septic tank.  The homeowners will later be responsible for installing 
their individual grinder pumps at close proximity to their home and running the individual service 
discharge lines to the service connection box at the right‐of‐way.  This SEP will give approximately 330 
residences that currently have septic tanks access to a public pressure sewer system.  

Progress Made 3/12/2009 – 6/30/2009 

Metro surveyed and designed this project in‐house. The design specifications were sealed on April 7, 
2009.  Bids were issued on April 27, 2009 with the bids due back on May 28, 2009.  The work for this 
project was awarded to the lowest evaluated bidder (W.L. Hailey & Company) on June 9, 2009.  

The 2007 estimate for this project was $2,600,000.  The lowest evaluated bid was $1,611,698 which 
does not include the paving restoration after the project is completed.  The Department of Water and 
Sewerage Service will be contracting for the pavement of the streets with the Department of Public 
Works for an assignment under one of their Tier paving contracts.  The last estimate the Department of 



Public Works gave the Department of Water and Sewerage Services for the required paving was 
$928,302.  This would put the total project cost of the project around $2.54 million. 

Metro held a preconstruction meeting on July 15, 2009 with a notice to proceed to the contractor for 
August 3, 2009.  There are approximately 240 calendar days stipulated in the contract barring any 
weather or disaster related occurrences that might occur.  It is anticipated that this project / SEP may be 
completed as early as March 1, 2010.  The Consent Decree deadline for this project / SEP is December 
31, 2010.  Metro does not foresee any problems in making this deadline.  Future periodic report(s) will 
focus more on the actual construction progress of this SEP. 

Sanitarium Rd. Sewer Extension 

Sanitarium Road is located in the northeast portion of Metro’s sewer service area inside Davidson 
County. 

The purpose of the Sanitarium Rd. SEP is to address water quality issues presented by septic tank 
failures in this unsewered area. By extending public sewer lines into this area, bacteriological 
impairments to the streams and land surfaces within this area and contamination of the groundwater 
will be significantly reduced. 

This project is also highly supported by the Metro Public Health Department of Nashville and Davidson 
County and ranks as the worst area in Metro’s sewer service area needing public sewer extensions. This 
SEP will give approximately 12 residences that currently have septic tanks access to a public gravity 
sewer system. 

Progress Made 3/12/2009 – 6/30/2009 

Metro has also surveyed and designed this project in‐house. The design specifications were sealed on 
February 24, 2009.  Bids were issued on April 21, 2009 with the bids due back on May 15, 2009.  The 
work for this project was awarded to the lowest evaluated bidder (W.L. Hailey & Company) on May 28, 
2009.  

The 2007 estimate for this project was $200,000.  The lowest evaluated bid was $193,815.  

Metro held a preconstruction meeting on June 24, 2009 and issued a notice to proceed to the contractor 
on July 13, 2009.  The contractor has currently begun working on‐site. There are approximately 45 
calendar days stipulated in the contract barring any weather or disaster related occurrences that might 
occur.  It is anticipated that this project / SEP may be completed as early as August 27, 2009.  The 
Consent Decree deadline for this project / SEP is December 31, 2010.  Metro does not foresee any 
problems in making this deadline.  Future periodic report(s) will focus more on the actual construction 
progress of this SEP. 


